COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 03/ 2015

ESTI MATE SUMVARY 13:57: 32
CONTI D C19680 ESTI MATE NO 0003 PROG SPEC YR 2005
PCN: 19680- Bl D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED: 60.0  DAYS TI ME ALLOW 60 WORK DAYS
SH165A SAFETY | MPROVEMENTS PERCENT TIME:  100. 00 ORI G TI VE ALLOW 50 WORK DAYS
PRQJECT NO. SHE165A- 012
SH165A SAFETY | MPROVEMENTS
NAVE OF RQAD:
PRQIECT COUNTI ES: PUEBLO
CONTRACTOR:
TONY J. BELTRAMO AND SONS | NCORPORATED PAY PERI OD ENDI NG 11/ 13/ 2015 DATE TI ME STARTED 08/07/2015
1541 STOCKYARD ROAD DATE LET 06/ 11/ 2015 DATE WORK BEGAN
DATE AWARDED 06/ 26/ 2015 DATE TIME STOPPED 11/ 16/ 2015
DATE CONTRACT EXECUTED 07/ 22/ 2015 DATE ACCEPTED 11/ 16/ 2015
PUEBLO CcO 81001 (719) 544- 4744 DATE NOTI CE TO PROCEED 08/ 07/ 2015
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI: $ 928, 132. 50 PARTI Ol PATI NG $ 749, 019. 73 $ 356, 795. 59
AWARD PRQIECT AMT: $ 713, 621. 85 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 80. 70% TOTAL EARNI NGS 749, 019. 73 356, 795. 59
FUNDS AVAI LABLE: $ 179, 112. 77 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 749, 019. 73 356, 795. 59
TOTAL CLAI VB $ 0.00 RETAI NAGE -10, 704. 33 -846. 41
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 738, 315. 40 355, 949. 18
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 738, 315. 40 355, 949. 18
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 355, 949. 18

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19680

PCN: 19680- BI D

PRQJECT: SHE165A- 012

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 201-00000 C earing and G ubbing

0010 202-00220

Renoval of Asphalt Mat

0015 202-00240

0020 203-00010

0025 203-01500 Bl adi ng
0030 203-01510 Backhoe
0035 203-01597 Pot hol i ng
0040 207-00205 Topsoi |

0045 208-00002 Erosion Log (12 Inch)

0050 208-00020

*Silt Fence

0055 208-00070 Vehi cl e Tracki ng Pad

*Renoval of Asphalt Mat (Pl aning)

Uncl assi fied Excavation (Conplete In Place)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

1. 000
LS
11, 800. 00000
540. 000
SY
10. 00000
11, 857. 000
SY
4.20000
1, 871. 000
CcY
28. 35000
10. 000
HOUR
45. 00000
10. 000
HOUR
45. 00000
6. 000
HOUR
150. 00000
770. 000
CcY
11. 00000
168. 000
LF
5. 00000
3,876. 000
LF
2.00000
2.000
EACH

1, 500. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

1. 000
0. 000

[y

. 000

540. 000
0. 000
540. 000

0. 000
11, 857. 000
11, 857. 000

1, 871. 000
0. 000
1, 871. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

770. 000
0. 000
770. 000

88. 000
80. 000
168. 000

3, 080. 000
0. 000
3, 080. 000

0. 000
0. 000
0. 000

Page 2
ESTI MATE RUN 12/ 03/ 2015

13:57: 32
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
11, 800. 00
0. 00
5, 400. 00
49, 799. 40
49, 799. 40
0. 00
53, 042. 85
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
8, 470. 00
400. 00
840. 00
0. 00
6, 160. 00
0. 00
0. 00



CONTI D C19680 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 19680- Bl D ESTI MATE RUN 12/ 03/ 2015
PRQJECT: SHE165A- 012 ESTI MATE NO 0003 13:57: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 210-00810 Reset Gound Sign 2. 000 0. 000
EACH 2.000 900. 00
450. 00000 2.000 900. 00
0065 210-01000 Reset Fence 1, 044. 000 0. 000
LF 0. 000 0. 00
2. 00000 0. 000 0. 00
0070 212-00006 *Seedi ng (Native) 2.100 0. 000
ACRE 2.100 6, 300. 00
3, 000. 00000 2.100 6, 300. 00
0075 216- 00041 *Soi | Retention Bl anket (Straw Coconut) 10, 107. 000 0. 000
Sy 10, 107. 000 25, 267. 50
2.50000 10, 107. 000 25, 267. 50
0080 240-00010 Renoval of Nests 20. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0. 00
0085 304- 06000 Aggregate Base Course (C ass 6) 2,387.230 1,998.710
TON 388. 520 13, 598. 20
35. 00000 2,387.230 83, 553. 05
0090 403-34721 *Hot M x Asphalt (G ading SX) (75) (PG 58-28) 2,544.850 834.530
TON 1, 710. 320 208, 659. 04
122. 00000 2,544.850 310, 471. 70
0095 603-10420 42 Inch Corrugated Steel Pipe 15. 000 0. 000
LF 0. 000 0. 00
205. 00000 0. 000 0. 00
0100 603-30042 42 Inch Steel End Section 1. 000 0. 000
EACH 1. 000 1, 700. 00
1, 700. 00000 1. 000 1, 700. 00
0105 612-00001  Delineator (Type I) 26. 000 0. 000
EACH 26. 000 650. 00
25. 00000 26. 000 650. 00
0110 612-00003 Delineator (Type I11) 4.000 0. 000
EACH 4.000 100. 00
25. 00000 4. 000 100. 00



CONTI D C19680 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 19680- BI D ESTI MATE RUN 12/ 03/ 2015
PRQJECT: SHE165A- 012 ESTI MATE NO 0003 13:57: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 614-00011 Sign Panel (Qass I) 12. 500 0. 000
SF 12. 500 500. 00
40. 00000 12.500 500. 00
0120 614-80385 *Runble Strip 41, 820. 000 0. 000
LF 27, 449. 000 9, 607. 15
0. 35000 27, 449. 000 9, 607. 15
0125 625- 00000 *Construction Surveying 1. 000 0.670
LS 0. 330 7,062. 00
21, 400. 00000 1. 000 21, 400. 00
0130 626-00000 Mobi I'i zati on 1. 000 0. 826
LS 0. 000 0.00
77,030. 00000 0. 826 63, 626. 78
0135 627-00005 *Epoxy Pavenent Mar ki ng 618. 000 0. 000
GAL 553. 000 36, 498. 00
66. 00000 553. 000 36, 498. 00
0140 627-00011 *Pavement Marki ng Paint (\Waterborne) 96. 000 0. 000
GAL 84. 000 3,024. 00
36. 00000 84. 000 3,024. 00
0145 627-30405 *Preformed Ther nopl astic Pavenent Marking (Wrd- Synbol) 62. 000 0. 000
SF 62. 000 1, 116. 00
18. 00000 62. 000 1, 116. 00
0150 630-00000 *Fl aggi ng 791. 000 539. 000
HOUR 252. 000 5,292. 00
21. 00000 791. 000 16, 611. 00
0155 630-00007  *Traffic Control Inspection 37.000 17.000
DAY 20. 000 4, 000. 00
200. 00000 37.000 7, 400. 00
0160 630-00012  *Traffic Control Management 58. 000 35. 000
DAY 23. 000 11, 845.00
515. 00000 58. 000 29, 870. 00
0165 630-80341  *Construction Traffic Sign (Panel Size A) 26. 000 3. 000
EACH 20. 400 612. 00
30. 00000 23. 400 702. 00



CONTI D C19680 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 19680- BI D ESTI MATE RUN 12/ 03/ 2015
PRQJECT: SHE165A- 012 ESTI MATE NO 0003 13:57: 32
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 630- 80342 *Construction Traffic Sign (Panel Size B) 23. 000 11. 500
EACH 9. 200 368. 00
40. 00000 20. 700 828. 00
0175 630- 80359 *Portabl e Message Sign Panel 30. 000 18. 000
DAY 0. 000 0. 00
100. 00000 18. 000 1, 800. 00
0180 630- 80360 *Drum Channel i zi ng Devi ce 55. 000 15. 000
EACH 12. 000 120. 00
10. 00000 27.000 270. 00
0185 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 5. 000 0. 000
EACH 0. 000 0. 00
30. 00000 0. 000 0. 00
0190 630-80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 30. 000 15. 000
EACH 12. 000 360. 00
30. 00000 27.000 810. 00
0195 630- 80380 *Traffic Cone 200. 000 10. 000
EACH 89. 000 445. 00
5. 00000 99. 000 495. 00
0200 630-80510 Mobi | e Pavenent Marking Zone 1. 000 0. 000
LS 1. 000 4, 000. 00
4, 000. 00000 1. 000 4, 000. 00
0205 700- 70010 F/ A M nor Contract Revisions 40, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0210 700-70011 F/ A Partnering 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0215 700-70012 F/ A Asphalt Pavenent |ncentive 5, 000. 000 0. 000
FA -23,223. 040 -23,223.04
1. 00000 -23,223. 040 -23,223.04
0220 700-70016 F/ A Fuel Cost Adj ustnent 500. 000 0. 000
FA -1, 406. 440 -1, 406. 44

1. 00000 -1, 406. 440 -1, 406. 44



CONTI D C19680 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 19680- Bl D ESTI MATE RUN 12/ 03/ 2015
PRQJECT: SHE165A- 012 ESTI MATE NO 0003 13:57: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 700- 70018 F/ A Roadway Snoot hness | ncentive 2,500. 000 0. 000
FA -1, 205. 810 -1,205.81
1. 00000 -1, 205. 810 -1,205.81
0230 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 5, 000. 000 0. 000
FA -10, 672. 410 -10, 672. 41
1. 00000 -10, 672. 410 -10, 672. 41
0235 700- 70380 F/ A Erosi on Control 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
3000 208-00205 Erosi on Control Supervisor 67. 000 43. 000
HOUR 24.000 1, 080. 00
45. 00000 67. 000 3, 015. 00
3015 900- 00005 Added Item (Day)/ 3:1 Safety Taper (Shoul dering) 10. 000 0. 000
DAY 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 908, 632.50 $ 356, 795.59 $ 729,519.73
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0240 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
7, 000. 00000 1. 000 7, 000. 00
0245 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
10, 000. 00000 1. 000 10, 000. 00
0250 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
2,500. 00000 1. 000 2,500. 00
CAT 0400 CURRENT AMI  $ 19, 500. 00 $ 0.00% 19, 500. 00
PRQIECT TOTAL CURRENT AMI $ 928,132.50 $ 356, 795.59 $ 749, 019. 73



